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I The purpose of this modification is to incorporate the requirements of Project
Change Proposals (PCP) B81838B entitled “Thermal Protection System (TPS)
Mockup and Spray Center — Permanent Facility CoF Design Effort” and PCP
B81839B entitled “Production Processing Facility Modifications to Support
External Tank Program Return to Normal Production Activities — Construction of
Facilities (CoF) Design Effort” (35% Design Only).

Il. Section B. Clause B.2, Paragraph (b) Construction of Facilities (CoF), is hereby
' revised to increase the Negotiated Cost and Contract Value by $68,458 for PCP
B81838B and $341,074 for PCP B81839B. The new totals for Negotiated Cost
and Contract Value for this paragraph are shown on the attached B-1 page.

. Section J, Attachment J-4, CoF Projects — Modification and Construction of Real
And Installed Property, is hereby revised to add PCP B81838B, “Thermal
Protection System (TPS) Mockup and Spray Center — Permanent Facility CoF
Design Effort” Line ltems 358, 359, and PCP B81839B, “Production Processing
Facility Modifications to Support External Tank Program Return to Normal
Production Activities — Construction of Facilities (CoF) Design Effort” Line ltems
361, 362, 363, 364, 365, 366, 367, and 368.

IV.  The following pages of the contract are revised as appended, and made an
inseparable part hereof.

Revised Pages Added Page
B-1, J-4-2, and J-4-3 J-4-4

V. This modification consists in its entirety of Standard Form 30, page 2, and the
revised pages listed in paragraph IV. above.

Contract Change Identification Contract Proposal Number

CCBD ET3-00-9936, Dated 02/16/05 PCP B81838B (05M0O-0116), PCIN
0713172, Dated 02/03/05

CCBD ET3-00-9938, Dated 02/16/05 PCP B81839B (05M0O-0118), PCIN
0713172, Dated 02/03/05 as
Updated on 3/8/05

Supplemental Agreement No. 031

Page 2



Contract NNMO04AAQ2F
Modification No. 031

SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

B.1  BRIEF DESCRIPTION OF WORK

The Contractor shall furnish all personnel, facilities, equipment, material, supplies and services
(except as may be expressly set forth in this contract as furnished by the Government) and otherwise do
all things necessary to, or incident to, performing and providing the following items of work:

To facilitate the Space Shuttle External Tank Project under this consolidated facilities contract
by providing Government furnished property and the acquisition of other property for use as needed as
further described in Attachment J-1.

(End of clause)

B.2 ESTIMATED COST FOR FACILITIES

The total estimated cost for complete performance of this contract for each category is stated
below. This is a cost reimbursable contract only and therefore the Government shall not pay the
Contractor a fee for performing this contract.

@

Previous

This Mod
Total

(b)

Previous
This Mod
Total

©

Previous

This Mod
Total

Recapitulation of Total Contract Value

Space Flight, Control and Data Communications (SFC&DC)

Provisional Cost Negotiated Cost Contract Value
$ 500,000 $ 29,904,441 $ 30,404,441
$ -0- $ -0- $ -0-

$ 500,000 $ 29,904,441 $ 30,404,441

Construction of Facilities (CoF)

Negotiated Cost Contract Value
$ 10,881,000 $ 10,881,000
$ 409.532 $ 409,532
$ 11,290,532 $ 11,290,532

Construction of Facilities (CoF) Environmental Studies

Negotiated Cost Contract Value
$ -0- $ 0-
$ 0- $ -0-
$ 0- $ -0-

$ 41.694.973

B-1



Line
Item
No.

350

358

(35% Design)

359

(35% Design)

361

(35% Design)

362

(35% Design)

363

(35% Design)

364

(35% Design)

365

(35% Design)

366

(35% Design)

367

(35% Design)

Facility
Project
Description

Repair Cooling Tower
Building 352

Rehab and Modify Building
103 for TPS Mockup
(Northeast)

TPS Mock-up and Spray
Storage — Building 420

Rehab and Modify Final
Assembly — Building 103

Rehab and Modify Final
Assembly Positions 1&2

Rehab and Modify Final
Assembly Position 3

Rehab and Modify Final
Assembly Position 4

Rehab and Modify Intertank
Position 3

Rehab and Modify Cell A
Close Out Area

Rehab and Modify Building
420,Cells 1 & 2

Estimated

Design
Costs

$52,181

$12,824

$62,067

$51,049

$31,484

$31,484

$14,423

$28,740

$29,869

Estimated
Construction
& SIES Costs

$565,660

J-4-2

Contract NNM04AAOQO2F
Modification No. 031

Estimated
Site
Investigation
& Studies

Estimated
G&A Cost

(b)(4)

Estimated
Construct.

Start Date

Jun 2004

Dec 2005

Dec 2005

Nov 2005

Nov 2005

Nov 2005

Nov 2005

Nov 2005

Nov 2005

Oct 2005

Estimated
Construct.
Completion
Date
May 2005

Sep 2006

Jun 2006

Nov 2006

Nov 2006

Nov 2006

Nov 2006

Nov 2006

Nov 2006

Nov 2006




Line Facility
Item Project
No. Description

368 Rehab and Modify 103 for
@%Desig)  New Gun/ Proportioner
Facility

2006D  FY 06 CoF Project — Design
and Site Investigation
Install Closed Loop Chilled
Water System (103) Phase IT
(Line Item 338)

Replace Fire Alarm Systems
Phase II (Line Item 339)

Replace Substation 46 and
Motor Control Centers
(MCC) (131) (Line Item 340)
*Option

Rehab Cranes and
Trolleys/Controls (103) Phase
II (Line Item 341)

Estimated
Design
Costs

$74,754

$158,393

$130,108

$92,957

$3,210

$94,249

* Options will be worked based on availability of funding

Contract NNM04AAQO2F
Modification No. 031

Estimated
Estimated Site
Construction Investigation Estimated
& SIES Costs & Studies G&A Cost

(b)(4)

J-4-3

Estimated
Construct.
Start Date

Mar 2006

Dec 2005

Dec 2005

Dec 2005

Dec 2005

Estimated
Construct.
Completion
Date

Mar 2007

Mar 2007

Jan 2007

Feb 2007

Jan 2007



Line
Item
No.

2006D
cont.

Facility
Project
Description

Replace Cooling Tower/
Chiller & Air Handling Units
(AHU) 1 and 2 (420/421)
(Line Item 342)

Rehab Critical Wastewater
Process Tanks (173) Phase I
(Line Item 343)

Replace Air Handling Units
(AHU) and Decking North
Mezzanine (103)

(Line Item 344)

Replace Breathing/Plant Air
Compressors (318)
(Line Item 345)

Replace Feeders 17/31
Underground (Line Item 346)

Estimated

Design

Costs

$173,500

$105,578

$256,509

$75,413

$117,852

Estimated
Construction
& SIES Costs

J-4-4

Contract NNM04AAO2F
Modification No. 031

Estimated
Site
Investigation
& Studies

Estimated
G&A Cost

Estimated
Construct.
Start Date

(b)(4)

Dec 2005

Dec 2005

Dec 2005

Dec 2005

Dec 2005

Estimated
Construct.
Completion
Date

Feb 2007

Jan 2007

Apr 2007

Jan 2007

Mar 2007

L)



